

Roadmap to Scale Dental Board Prep

Mental Dental Academy · Version 1 · Approved 20 Jun 2025

Executive summary

Mental Dental has a strong brand and a loyal audience of dental students preparing for board exams. The next stage is to convert that audience into a durable subscription product with a structured Q-bank, mock exams, and a clear school-partner motion. This roadmap sequences the work into three phases so the platform, content, and go-to-market motion mature together.

Strategic priorities

- 1. Q-Bank as the core product** — Rebuild the question bank on a versioned schema so every item is tagged, reviewable, and measurable.
- 2. A predictable mock-exam engine** — Ship pre-tests and full mocks that mirror board conditions and produce readiness scores students trust.
- 3. School partnerships as a channel** — Package the platform for schools with a lightweight portal, seat management, and cohort analytics.
- 4. AI as an assistive layer** — Add explanations, retrieval, and study recommendations on top of a clean content spine — not as a substitute for it.

Phase 1 · Now (0–30 days)

- **Discovery & Audit** — Map current content, tooling, and audience signal.
- **Content Import & Structuring** — Migrate existing questions into the new schema.
- **Q-Bank Engine v1** — Ship the first working authoring and delivery engine.
- **Deliverable: Q-Bank Schema v1.0** — Signed-off content model and tagging taxonomy.

Phase 2 · Next (30–60 days)

- **Pre-Test Experience** — Adaptive pre-tests to place students on the right prep track.
- **Mock Exam Engine** — Timed, board-condition mock exams with a readiness score.
- **Third-Party Integrations** — Payments, email, and analytics wired end-to-end.

Phase 3 · Later (60–90 days)

- **School Portal** — Cohort seats, faculty visibility, and light reporting.
- **Analytics Layer** — Item difficulty, cohort readiness, and content gap detection.
- **AI Knowledge Layer** — Explanations, tutoring, and study recommendations.
- **Go-To-Market Plan** — Launch narrative, pricing, and partner outreach.

Risks & dependencies

- Content quality debt in the legacy question bank needs review before migration.
- Mock-exam scoring requires calibrated item difficulty from real student data.
- School motion depends on a clean seat/roles model in the portal from day one.

Recommended next move

Lock the Q-Bank Schema v1.0 this cycle so content migration and the mock-exam engine can run in parallel without rework.